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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: April 10-April 16, 2008

e Completed the installation of the water control structure (WCS) scour protection system by
grouting the seams of the articulated concrete mat installed previously.

¢ Continued installing resuspension control measures in Removal Area 10B.
Continued removing soil/sediment from Removal Area 9B.

e Continued loading and transporting non-TSCA stumps and root mass accumulated from
clearing and grubbing activities.

e Continued loading and transporting solidified soil/sediment material from Staging Area 3S and
58 to Allied Waste’s C&C Landfill and/or Ottawa County Landfill.

e Continued setup activities at Staging Area 4N, including mobilization and installation of a
temporary water treatment system and pug mill.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material

Number of
Truck Loads
Non-TSCA

Estimated
Quantity

Date TSCA-material

(cubic yards) (cubic yards) material

. Weekly Total
2008 Total
Project Total

** All values are unofficial, estimated quantities, subject to revision/verification.
Work Planned: April 17-April 23, 2008

o Complete installation of resuspension control measures in Removal Area 10B.
Complete removal of soil/sediment from Removal Area 9B.

e Continue loading and transporting non-TSCA stumps and root mass accumulated from
clearing and grubbing activities.

e Continue loading and transporting solidified soil/'sediment material from Staging Area 3S and 5S
to Allied Waste’s C&C Landfill and/or Ottawa County Landfill.
Begin confirmation sampling and record survey activities in Removal Area 9B.

o Complete Staging Area 4N setup activities including the mobilization and installation of a
temporary water treatment system and pug mill.

e Begin mobilizing equipment and personnel to develop a temporary dock. This dock will be
used to access the Phase 1 Cofferdam during its removal.

o Perform an underwater utility investigation to identify the horizontal location of two gas utility
lines that cross the Kalamazoo River in Removal Areas 10A and 10B.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.

@ ARCADIS Kalamazoo River Study Group

Infrastructure. environment. facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #43

Page 3 of 8

Removal Progress

100% Notes:

For Areas where removal is less than
0% + =— PLANNED *—ACTUAL e 100%, the data point shown is an
estimate based on area and volume
considerations.

‘Complete’ is defined as removal of all
targeted materials as detailed in the
Plainwell TCRA Design Report.
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Health & Safety Update

o 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 124 LPOs have been completed for the project to date.

Weather Summary

o Severe thunderstorms and lightning suspended work activities for approximately 2 hours on
Friday, April 11™.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ]  Yes [X
Exceedances? N/A [ No [X] Yes [ ] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 54,000 gallons
Testing Performed this Week? No [ ]  Yes [X]
Exceedances? N/A[ ] No X Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[],in
Cleanup Standard Achieved? N/A[X] Yes[ ] No[] Ifno, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment 4/10/08 4/11/08 @ 4/12/08 4/13/08 4/14/08 4/15/08 4/1 6/08‘

Komatsu PC-300 Excavator 2 2 2 2 2 2 2
Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator - - - - - - -
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1

Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) - - - - - - -
FAVCO 40-ton Crane 1 1 1

40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dump Truck 1 1 1 1 1 1 1
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation

4/10/08

4/11/08

4/12/08
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4/13/08

4/14/08
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4/15/08 4/16/08

Terra Contracting Staff

20

18

10

18 18 18

Jim Saric/lUSEPA

Michael Berkoff USEPA

Mike Ribordy/USEPA OSC

Tom Crosett/USEPA

Paul BucholtzZMDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

XXX X[ X[ X

Mark Brown/KRSG

Steve Garbaciak/ARCADIS

Adam Chwalibog/ARCADIS

x

Eric Hritsuk/ARCADIS

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

x

Joe Willoughby/ARCADIS

XX ([ X[ X

XXX [ X

XX ([ X[ X

XXX [ X
XX | X[ XX

Ben Lawrence/ARCADIS

Nick Harmer/ARCADIS

x

x
x

Other Subcontractors (Specify)

King Co.

£ ARCADIS

Infrastructure, environment, facilities

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #43

Page 7 of 8

Photos from Week #43

Loading solidified soil/sediment in Staging Area 3S Grouting the seams between the articulated concrete
for transport to an off-site landfill. mats in the WCS Scour Protection System.

S > = o -
£

’ Ecavating soil/sediment from Removal Area 9B. v Installing resuspension controls usingia 's'elf-prop‘élled
work barge in Removal Area 10B.
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Targeted Removal Areas—Former Plainwell Inpoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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